



Quakertown Community School District

Neidig Elementary School Additions and Renovations Project

Project Update – Week Ending July 24, 2020

DEI Project No. 231001



End of Week Update: As we continue to coordinate Contractor construction activities, agency inspections and final utility connections with QCSD's self-performed work, deliveries, cleaning and move in activities the management of the project schedule is critical. The following progress photos are being shared to keep the District informed as to the stage of completion of key areas. We will share progress photos in the following weeks as we enter the home stretch of the completion of the project.


PROGRESS PHOTOGRAPHS



Main Entrance 7-24-2020



Cafeteria 7-17-2020



Cafeteria 7-24-2020





Kitchen 7-17-2020



Kitchen 7-24-2020



Main Lobby 7-17-2020



Main Lobby 7-24-2020




Main Lobby 7-17-2020



Main Lobby 7-24-2020





Admin Suite Corridor Ceiling Grid 7-17-20




Admin Suite Low Voltage Installed 7-24-20



Classroom D Wing 7-17-2020



Classroom D Wing Display Boards 7-24-2020



Area A LGI 1st Floor 7-17-2020



Area A LGI 1st Floor 7-24-2020





Area A LGI 2nd Floor 7-17-2020




Area A LGI 2nd Floor 7-24-2020



Area B 2nd Floor HVAC Duct Chase 7-17-20



Area B 2nd Floor HVAC Duct Chase 7-24-20



Corridor C Ramp 7-17-20




Corridor C Ramp 7-24-20





Classroom D Wing Corridor 7-17-20



Classroom D Wing Corridor 7-24-20



Gym Exterior Metal 7-24-20



Classroom Wing D Exterior Metal 7-24-20

