
 

 

 
 
 
 

Board Facilities Committee Meeting 
August 6, 2015 - 6:00 p.m. 

 

AGENDA 
 

 

Present were Stephen Ripper, Chairperson, Bob Smith, Paul Stepanoff, Nancianne Edwards, 
Kelly Harper, Bob Riegel, George Moore, Norm Long, Barry Moore (Moore Engineering), Justin 
Geonnotti (Boucher & James), and Zane Stauffer             
 
DISCUSSION ITEMS – RECOMMENDATION NEEDED 
 
Pfaff Additional Parking – Kelly Harper 
 
After discussion, the Board members authorized a motion for an August agenda to approve the 
project with a $24,000 NTE amount.  Kelly will obtain quotes. 

 
SUMMER PROJECT UPDATES: 
 
TV Paving Project – Justin Geonnotti, Boucher & James 
 
Justin Geonnotti reported on the project status and Change Orders, including Change Order #2 
and tree planting.  Change Order #1 was a credit based on removal of the island and overlaying 
the rear parking area instead of milling.  Change Order #2 is for base repair in excess of the 
original $35,000 allowance.  The change orders will be placed on the 8/13/15 agenda for Board 
approval. 
 
There was also a discussion of signage to help parents know the new traffic pattern for the start 
of school.  Justin and Kelly will coordinate recommended signage.  After seeding, watering is the 
contractor’s responsibility until the grass germinates.  Justin will check the specification and 
make sure the new seeding is watered. 

 
SHS Solar Project – Barry Moore, Moore Energy 
 
Barry Moore reported on the status of the solar project and shared photographs of the installation 
that is completed to date.  The Committee discussed finding out if there are options to replace the 
reflective glass on the first row facing the front of the building.  Moore also needs a total electric 
shutdown to complete connections into the electric system.  The Committee discussed that any 
shutdowns have to be planned to not interrupt any contractor work on the building.  Kelly is 
working with Mike to coordinate an appropriate time.  Mr. Moore also shared a drawing showing 
the roofs along with their current progress.  Roof B, D, and H are complete or in progress.  Moore 
is waiting for Roofs A, C, and F to be turned over and available.  Tentatively those roofs will be 
available on 8/17/15. 
 
The Committee discussed making sure that any ladders or equipment must be secured to prevent 
student access once school starts if work is still going on.  Mr. Moore will also explore installing a 
panel in the courtyard to demonstrate how solar energy works. 

 



 

 

Alumni Stadium Visitor Locker Room/Concession Stand – Kelly Harper 
Kelly provided an update.  The pad is ready for the building to be set.  The building will be installed 
beginning on Tuesday, August 11 and will take about 2-3 days.  QCSD personnel will prep the 
stone for the paving and then paving and finish work will need to be done, but the building should 
still be ready prior to the first football game. Not all the interior work in the concession stand area 
will be completed, but temporary tables, etc. can be used in the meantime. 

 
QE Repairs – Kelly Harper 
 
Repairs are going well and still in progress.  Cafeteria is painted, murals have been removed and 
are in storage.  Dr. Leight will address the Board on August 13 prior to the fireplace being removed 
from QE.  Work on the restrooms, library and painting is going well.  The multipurpose room needs 
some abatement.  Work should still be completed by 8/27/15.  The playground will be made safe 
this year and then worked on further next year.  Mr. Ripper volunteered to take a second look at 
the Haycock playground equipment to see if removing it and moving it is viable.  Kelly’s inspection 
suggested it would be difficult to remove the equipment without damaging it.            
 
HIGH SCHOOL RENOVATION UPDATE - George Moore/Norm Long 
 
Norm distributed a written update and provided a verbal report.  The second floor of B wing is in 
very good shape.  Norm and George used a different punch list process and many problem items 
are marked with blue tape to facilitate timely correction.  First floor of F, C, and B are currently in the 
first stages of gross cleaning.  A lot of furniture has been delivered and assembled.  Business labs 
are installed. Fire alarm testing is scheduled for next Wednesday.  The kitchen hood has been 
delivered.  There are already contingency plans if the kitchen is not completed for the first day of 
school.  The serving area and cafeteria will be available.  Mr. Ripper identified a couple of concerns 
he noted when in the building.  George will check them out and report back. 
 
George reiterated that we are in much better shape in terms of punch listing and marking areas of 
concern with blue tape to minimize the number of repeat trips to correct things.  He also reviewed 
several change orders, some of which occurred as a result of the end user review process.  George 
then reviewed the project status in terms of change orders.  Major change orders (>$19,100) must 
now have PDE approval.  
 
George also reviewed the camera requests for Phase 2, 3, and 4, which would be in excess of 
$98,000.  This needs to be reviewed with Joe Kuzo and Nancianne prior to a recommendation to 
the Facilities Committee.  Norm explained the proposal includes cameras at the end of each 
hallway, interior corridors at the entrances to restrooms, stairwells, and exterior doors.  It’s not as 
many as the plan for alternate cameras, but met the SHS Admin needs from a safe schools 
standpoint. 

 
INFORMATION/OTHER ITEMS: 
 
High School Digital Sign Update and Next Steps 
 
Nancianne reported about the zoning board hearing where the variance application was denied.  
She and Dr. Harner will be meeting with Borough officials about next steps next week.  One thing to 
be considered is whether the zoning for the high school complex should be changed. 

 
Schedule Phase II SHS Tour – Week of August 17th 

 

Capital Projects – Next Steps 



 

 

 
Kelly, Nanci, and Bob are reviewing the capital projects list previously agreed to by the committee 
and will provide an updated document that includes current status and identification of any items 
that can’t wait for the Facilities Study process to be completed, and will bring that back to the 
committee next month. 

 
 
 
 
 


