
CONSTRUCTION:  
WORK  COMPLETED  TO  D ATE  

Additions and Alterations to: 
Quakertown Community High School 
Quakertown Community  School District  

 
Project meetings were held with the contractors on February 5, and 
19, 2016.  The meetings were held at the project trailer behind the 
High School.   
 
Continuing to review Contractor work and providing support to the 
Architect. Attended scheduled End User Meetings. 
 
The General Contractor continues to hold weekly coordination 
meetings at the project trailer.  
 
The following major materials were received at the job site: 

Wood Doors 
Tile 
Lighting Fixtures 

 
The General Contractor performed the following work: 

 Misc. punch list items  
Misc. demo area I 99%  
Installing H.M. frames 99%  
Misc. Framing I – 2

nd
 Floor  

Completed E ramp construction  
Exterior framing Unit I 98%  
Finishing painting on I – 2

nd
 Floor  

Drywall and spackle I – 2
nd

 Floor & I 1
st
 Floor  

Terrazzo install on I – 2
nd

 Floor -completed  
Tile I-1

st
 Floor corridors  

Primary bead caulking  
Continue installation of rain screen  
Continue South entry pier footing/pier for canopy-completed  
Acoustical Ceiling grid I – 2

nd
 Floor -ongoing  

VCT install I – 2
nd

 Floor -ongoing  
Fireproofing-completed  
  

Volume Issue March 2, 2016 
   

Sequence of Work for 
Construction: 
 
Phase 3A 

June 2015 to 
August 2016 

 
Phase 3B 

June 2016 to 
August 2016 



Additions and Alterations to: 
Quakertown Community High School Quakertown Community  School District  

 
Plumbing Contractor  performed the following: 

Unit I, First Floor 
Completed installation of underground acid tank 
Prepping for science casework 
Started pipe ID and valve tag 
Completed overhead water & gas rough in 
Continue sprinkler rough in Unit I 
Fire Caulking 

Unit I, Second Floor 
Started plumbing fixtures gang toilet  

 
HVAC Contractor performed the following:  

Continue coordination with GC, EC & PC 
Continued Daily Clean-up  
Continued Level 2 Area I : 

Final Pipe Connections 
Pipe Hangers 
ATC Finishes 
Pipe Insulation 

Continued Level 1 Area I: 
 Duct Installation 
Mains & Branches 
Pipe Insulation  
ATC Rough In 

Received Level 2 Area I GRD’s  
 

The Electrical Contractor performed the following: 
Installed and terminated panel feeder, energized panels  
Installed cable tray - 1st floor I  
Installing fixtures - lower level basement area  
Installing low voltage systems - I, 1st floor  

 
The Balancing Contractor:  

Continues to perform air and water balancing. 
Supporting Commissioning activities 
 

Abatement Contactor: 
Next planned activity is in the Phase 4 
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CONSTRUCTION:  
WORK  COMPLETED  TO  D ATE  (CONT ’D . )  

Second Floor 
Unit I Classroom 

Second Floor—Unit I 
Corridor 

Unit I Stairwell 

Unit I Locker Lobby 



Additions and Alterations to: 
Quakertown Community High School Quakertown Community  School District  

None at present. 
 

General Contractor 
Continue with work listed above  
Complete I1 stairwell ramp  
Form/pour locker bases  
Set inlets/storm sewer I/H courtyard  
Delivery and install of science casework-3/4,3/5  
Aluminum door fronts I1/I3  
Install bathroom accessories  
Shade casing install  

 
Plumbing Contractor: 

Continue with the above 
Connect science casework as work becomes available 
 

 
HVAC Contractor: 

Continue all above 
 
Electrical Contractor: 

Continue with the above  
Fixture install - 2nd floor I, as they are received 

  
.   
 
 

WORK  TO  COMPLETE  NEXT  30  D AYS  

DECISIONS  REQUIRED  

None at present. 
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First Floor  
Classroom 

Second Floor Demo  
  Lab Rough IN 

First Floor  
Plumbing Rough In 

Second Floor  
Restroom 

CRITICAL  ISSUES  



Additions and Alterations to: 
Quakertown Community High School Quakertown Community  School District  

M AJOR  SCHEDULE  EVENTS  

Phase 3A—Major Rooms Completion  
August 14, 2016  

First Floor Unit I  
Conference Room  
1 Special Ed Room   
Locker Lobby  
1 Computer Room  
6 Classrooms 
2 FCS Classrooms  
Restrooms 

Second Floor  
5 Science Labs  
4 Science Classrooms  
1 Faculty Room  
Restrooms 
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1st Floor Corridor 

1st Floor Electrical Panels 

Exterior—Upper Gym 
Courtyard 

Exterior Entrance 


